	<u>IJA 2023-24</u>				
Priority	Issue	Assignee	Deadline		
5	Create main models/entities	xburlu00	2024-03-30		
4	Export and import of models using json file	xonufr00	2024-04-06		
4	Thread safe generator of ids (Long) for models	xonfur00	2024-04-04		
4	Collision detection	xburlu00	2024-04-03		
5	View models and observer	xonufr00	2024-04-03		
5	Detection area implementation	xburlu00	2024-04-03		
3	Maven integration	xburlu00	2024-04-02		
3	Test main models behavior	xburlu00 and xonufr00	2024-04-10		
1	Setup logging	xonufr00	2024-04-02		
4	Input handling	xonufr00	2024-04-10		
4	Robot rendering (view model implementation)	xburlu00	2024-04-10		
3	Environment and block rendering	xburlu00	2024-04-12		
4	Adding and removing of robots (gui events)	xonufr00	2024-04-12		
4	Review list of robots	xburlu00	2024-04-20		
2	Pause and time speedup	xburlu00	2024-04-15		
3	Fixed update of models (sync of fps)	xburlu00	2024-04-20		
3	User input and control of robot	xonufr00	2024-04-25		
3	Highlighting of detection and collision	xonufr00	4/26/0204		
1	Better collision detection during low fps	xburlu00	2024-04-25		
2	Recording of states during play	xburlu00	2024-04-28		
2	Better AI model for robots (A* algo or maybe generation algo)	xburlu00	2024-05-01		
4	Testing of backend	xburlu00 and xonufr00	2024-05-04		
4	Testing of gui	xburlu00 and xonufr00	2024-05-04		
3	Documentation	xburlu00 and xonufr00	2024-05-05		

Team				
Username	Full name	IsTeamLead?		
xburlu01	Ivan Burlytskyi	FALSE		
xonufr01	Ivan Onufrienko	TRUE		

State	Color
DONE	
DOING	
TO DO	